

CBIS Accelerated Construction Charrette

		APPROXIMATE MAJOR QUANTITIES							
		Pavement (sy)	Earthwork (cy)	Pavement Removal (sy)	Retaining Wall (sf)	Concrete Bridge (sf)	Steel Bridge (sf)	Bridge Removal (sf)	Track (lf)
13 CONTRACTS OPTION	Contract A1	33,100	639,000	21,100	0	22,800	129,100	50,200	0
	Contract A2	45,600	85,000	19,400	0	25,200	43,600	41,900	0
	Contract A3	70,500	490,000	121,000	0	0	82,900	35,600	0
	Contract B1	0	90,000	0	0	0	0	0	19,000
	Contract B2	7,300	99,000	4,200	0	0	0	0	20,000
	Contract C1	95,100	403,500	37,600	0	16,200	40,300	0	13,700
	Contract C2	28,000	148,500	5,300	0	0	615,600	0	0
	Contract C3	80,400	870,000	58,100	6,500	27,600	0	0	0
	Contract D1	154,300	733,000	40,100	0	47,800	0	43,000	0
	Contract D2	142,900	501,600	148,700	67,600	0	279,400	267,500	0
	Contract D3	60,000	160,500	43,800	19,300	0	80,200	33,400	0
	Contract E1	298,500	920,700	186,300	17,900	71,500	83,800	63,400	0
	Contract F1	101,200	335,000	70,200	0	0	121,100	38,600	27,000
TOTAL	1,116,900	5,475,800	755,800	111,300	211,100	1,476,000	573,600	79,700	
11 CONTRACTS OPTION	Contract A1	50,600	705,000	21,100	0	22,800	212,000	85,800	0
	Contract A2	98,600	509,000	140,400	0	25,200	43,600	41,900	0
	Contract B1	0	90,000	0	0	0	0	0	19,000
	Contract B2	7,300	99,000	4,200	0	0	0	0	20,000
	Contract C1	95,100	403,500	37,600	0	16,200	40,300	0	13,700
	Contract C2	28,000	148,500	5,300	0	0	615,600	0	0
	Contract C3	80,400	870,000	58,100	6,500	27,600	0	0	0
	Contract D1	255,500	1,068,000	110,300	0	47,800	121,100	81,600	27,000
	Contract D2	142,900	501,600	148,700	67,600	0	279,400	267,500	0
	Contract D3	60,000	160,500	43,800	19,300	0	80,200	33,400	0
	Contract E1	298,500	920,700	186,300	17,900	71,500	83,800	63,400	0
TOTAL	1,116,900	5,475,800	755,800	111,300	211,100	1,476,000	573,600	79,700	
10 CONTRACTS OPTION	Contract A1	55,000	964,400	29,100	0	22,800	212,000	85,800	13,700
	Contract A2	94,200	283,100	132,400	0	25,200	43,600	41,900	0
	Contract B1	7,300	189,000	4,200	0	0	0	0	39,000
	Contract C1	18,900	814,500	4,700	0	0	0	0	0
	Contract D1	190,000	737,500	120,200	0	16,200	68,200	11,000	0
	Contract E1	82,700	803,500	35,000	6,500	49,500	452,200	21,900	0
	Contract F1	53,200	226,500	41,400	0	0	93,200	27,600	27,000
	Contract G1	204,300	429,500	81,200	66,600	44,300	442,800	288,600	0
	Contract H1	351,300	867,300	263,800	18,900	53,100	83,800	63,400	0
	Contract I1	60,000	160,500	43,800	19,300	0	80,200	33,400	0
	TOTAL	1,116,900	5,475,800	755,800	111,300	211,100	1,476,000	573,600	79,700
7 CONTRACTS OPTION	Contract A1	1,000	823,000	21,100	0	0	0	0	0
	Contract A2	148,200	424,500	140,400	0	48,000	255,500	127,700	13,700
	Contract A3	7,300	189,000	4,200	0	0	0	0	39,000
	Contract B1	521,000	3,229,500	308,500	98,300	42,100	1,121,900	334,500	0
	Contract C1	329,400	554,300	211,400	18,900	71,500	83,800	72,800	0
	Contract D1	101,200	253,000	70,200	0	0	51,400	23,500	0
	Contract E1	0	82,000	0	0	0	69,700	15,100	27,000
TOTAL	1,108,100	5,555,300	755,800	117,200	161,600	1,582,300	573,600	79,700	