



LEGEND			LEGEND				
	Cost (\$ Millions)	Duration (Months)		Cost (\$ Millions)	Duration (Months)		
Package A – I-29 /US 275 Interchange			Package F – W. Half of NE Ave. & UPRR Bridge				
	Contract A1	90 – 110	16		Contract F1	80 – 100	18
	Contract A2	30 – 50	27	Package G – I-80 EB from West System Interchange through Madison Ave.			
Package B – Railroad Consolidation				Contract G1	200 – 230	27	
	Contract B1	40 – 60	17	Package H – I-29 SB b/w West System Interchange & US 275, I-29 NB from US 275 to East System Interchange, Ramps B & F, IA 192 Ramps D & H			
Package C – East System Interchange Grading, 29th & 23rd Grading /Paving				Contract H1	130 – 160	21	
	Contract C1	10 – 30	22	Package I – I-80 WB & Madison Ave.			
Package D – I-29 NB from Nebraska Avenue to South Expressway				Contract I1	40 – 60	18	
	Contract D1	60 – 80	22				
Package E – I-80 WB through East System Interchange including Ramps A & B							
	Contract E1	130 – 160	20				

**PRELIMINARY PLAN**  
NOT FINAL – SUBJECT TO CHANGE

**10 CONTRACTS OPTION**

Accelerated Construction Charrette – September 2012  
Council Bluffs Interstate System

