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NOT FINAL - SUBJECT TO CHANGE

PRELIMINARY PLAN

Council Bluffs Interstate System

Accelerated Construction Charrette - September 2012

11 CONTRACTS OPTION

LEGEND
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($ Millions)
Cost 

(Months)
Duration

Contract A1

Contract A2

Package A - I-29 / US 275 Interchange

70 - 90

30 - 50

16

14

7

19

Package B - Railroad Consolidation

Contract B1

Contract B2

20 - 40

20 - 40

14

25

Contract C1

Contract C2

40 - 60

16Contract C3 30 - 50

($ Millions)
Cost 

(Months)
Duration

Contract D3

170 - 200

40 - 60

19

25

19

19Contract E1

Contract D1

Contract D2 120 - 150

130 - 160

Expressway, & East System Interchanges
Remaining Portions of West System, South 
Package E - I-80 EB & I-29 NB through overlap

120 - 150

I-80 EB & WB Viaducts, Ramps A & G Bridges
I-80 WB From viaduct to Madison Ave.
Package C - NB I-29 through overlap

I-29 NB b/w US-275 & East System Interchange
Nebraska Ave. & Madison Ave. Interchanges
Interchange, I-80 WB through overlap, UP Bridge,
Package D - I-29 NB through West System


