
 
 

CBIS Accelerated Construction ‐ Contractor Coordination Meeting  
December 6, 2012 

Contractor Questions 
 

The Iowa Department of Transportation (DOT) is requesting contractor input on alternatives being considered 
for the acceleration of the CBIS Program Improvements. The DOT has prepared the following list of questions to 
solicit your input.   Please return your responses to the following address no later than December 21, 2012:   

Iowa Department of Transportation 
District 4 Office 
Attention: John Carns 
2201 E Seventh Street 
Atlantic, IA 50022 

 
1) Do you have the staff and equipment to work 7 days a week for an extended period of time?      
________________________________________________________________________________________
________________________________________________________________________________________ 
 
2) How much work (resources) that you can realistically put into a construction season?  
________________________________________________________________________________________
________________________________________________________________________________________ 

 
3) Which do you prefer, a working day contract or a completion date contract?  

________________________________________________________________________________________
________________________________________________________________________________________ 
 
4) What is the maximum duration of a contract? Or how long is too long?  How would a multi‐year contract 

affect your approach to bidding and managing a project?  

________________________________________________________________________________________
________________________________________________________________________________________ 
 
5) What is a reasonable incentive for completing a contract early?  ($$ amount/day)  

________________________________________________________________________________________
________________________________________________________________________________________ 
 
6) Should there also be disincentives?   

________________________________________________________________________________________
________________________________________________________________________________________ 
 
7) What is the optimum size of a design‐bid‐build contract? 

________________________________________________________________________________________
________________________________________________________________________________________ 



 
 

 
8) As the projects become larger, what are the risks that you see?   

________________________________________________________________________________________
________________________________________________________________________________________ 
 
9) How much time do you need to prepare your bid for a larger project (>$100M)?   

________________________________________________________________________________________
________________________________________________________________________________________ 
 
10) Are pre‐bid meetings helpful on large projects?   

________________________________________________________________________________________
________________________________________________________________________________________ 
 
11) Would you be willing to JV with a competitor on a larger project? 

________________________________________________________________________________________
_______________________________________________________________________________________ 
 
12) How do you feel about completing a superstructure on a bridge that the sub‐structure was completed 

by another contractor?   

________________________________________________________________________________________
________________________________________________________________________________________ 
 
13) What type of things can we do to encourage year round construction (winter bridge and structures 

work)?   

________________________________________________________________________________________
________________________________________________________________________________________ 
 
14) Do you have any issues with performance based specifications for MOT or other items?  Do performance 

based specifications add value to the project?  

________________________________________________________________________________________
________________________________________________________________________________________ 
 
15) How would you accelerate the CBIS program?   

________________________________________________________________________________________
________________________________________________________________________________________



 
 

16) How do you feel about lump sum projects?   

________________________________________________________________________________________
________________________________________________________________________________________ 
 

 
17) How can the Iowa DOT encourage contractor input and/or innovation in projects prior to bidding?   

________________________________________________________________________________________
________________________________________________________________________________________


