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PRELIMINARY PLAN

Council Bluffs Interstate System

Accelerated Construction Charrette - September 2012

7 CONTRACTS OPTION

LEGEND

8029

29

80

29

80

($ Millions)
Cost 

(Months)
Duration

($ Millions)
Cost 

(Months)
Duration

730 - 50

90 - 110

40 - 60

450 - 475

27

36

36

Contract A1

Contract A2

Contract A3

Package A - I-29 / US 275 Interchange

        I-80 / Madison Ave Interchange
        I-80 EB & WB Viaducts,
Package B - NB I-29 / WB I-80 thru overlap,

18

        south half of  24th Interchange
        complete East System Interchange
Package C - EB I-80 / SB I-29 thru overlap,

18

Package D - Nebraska Avenue Interchange

18

40 - 60

70 - 90

Package E - UPRR Bridge over I-29

110 - 140

Contract B1

Contract C1

Contract D1

Contract E1


